December 15, 2015

Director Brian Ness
Idaho Transportation Department
P.O. Box 7129
Boise, ID 83707-1129

RE: FY2015-2019 Regional Transportation Improvement Program – Administrative Modification #21
FY2016-2020 Regional Transportation Improvement Program – Administrative Modification #4

Dear Director Ness:

The Community Planning Association of Southwest Idaho (COMPASS) is submitting Administrative Modification #21 for the FY2015-2019 Regional Transportation Improvement Program and Administrative Modification #4 for the FY2016-2020 Regional Transportation Improvement Program. I approved this administrative modification on December 15, 2015.

The documents are in compliance with all applicable federal requirements for the development of metropolitan transportation improvement programs. If you have questions regarding this submittal, please contact Toni Tisdale at 208-475-2238 or ttisdale@compassidaho.org.

Sincerely,

[Signature]

Matthew J. Stoll
Executive Director

Attachments:
1. Administrative Modification #21 for the FY2015-2019 Regional Transportation Improvement Program and Administrative Modification #4 for the FY2016-2020 Regional Transportation Improvement Program

pc: Scott Frey, FHWA
    Ned Conroy, FTA
    Blake Rindlsbacher, ITD
    File 685.03

JW:nb \cpa.local\dfs\Shared\FY16\600 Projects\685 101 TIP\FY1620TIP\Amendments\151214ltrNessAdminMod21and4.docx
Memorandum

To: Matt Stoll, Executive Director
From: Jessica Wilson, Data Analyst
Date: December 15, 2015
Re: Request for Approval of Administrative Modification #21 for the FY2015-2019 Regional Transportation Improvement Program and Administrative Modification #4 for the FY2016-2020 Regional Transportation Improvement Program

ACTION REQUESTED:
Approval of Administrative Modification #21 for the FY2015-2019 Regional Transportation Improvement Program and Administrative Modification #4 for the FY2016-2020 Regional Transportation Improvement Program (TIP).

BACKGROUND:
Modifications are requested by Ada County Highway District to cover outstanding invoices and future costs, no change to total cost of projects.

STATUS:
Per ACHD:

- **Five Mile Road, Franklin Road to Fairview Avenue, ACHD (11582) STP-TMA** – Decrease right-of-way (land purchase) $85,000 and increase construction engineering (construction consultant) $85,000 to cover outstanding invoices and future construction consultant costs. No change to total cost.
- **ACHD Overlays, Arterials and Collectors - FY2014 (12050) STP-TMA** – Decrease construction $20,000 and increase construction engineering (construction consultant) $20,000 to cover outstanding invoices and future construction consultant costs. No change to total cost.

Details of these changes are provided in Attachment 1.

Approval:

All changes for Administrative Modification #21 and #4, as provided in this memorandum and detailed on Attachment 1, are approved as of December 15, 2015.

Matthew J. Stoll, Executive Director
Community Planning Association

Attachment (1)

pc: 685.03
JW: T:\FY16\600 Projects\685 101 TIP\FY1620TIP\Amendments\151214AdminMod21and4ltr.docx
## Administrative Modification #21 FY2015-2019 Regional Transportation Improvement Program and Administrative Modification #4 FY2016-2020 Regional Transportation Improvement Program

Per ACHD, December 8, 2015

<table>
<thead>
<tr>
<th>Key No</th>
<th>Project</th>
<th>Cost year</th>
<th>PE</th>
<th>PEC</th>
<th>RW</th>
<th>UT</th>
<th>CE</th>
<th>CN</th>
<th>SUM</th>
</tr>
</thead>
<tbody>
<tr>
<td>11582</td>
<td>Five Mile Road, Franklin Road to Fairview Avenue, ACHD</td>
<td>2016</td>
<td>θ</td>
<td>0</td>
<td>-85</td>
<td>85</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2017</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2018</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2019</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2020</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>PD</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>SUM</td>
<td>0</td>
<td>0</td>
<td>-85</td>
<td>85</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Funding Source: STP-TMA</td>
<td>2016</td>
<td>0</td>
<td>0</td>
<td>θ</td>
<td>θ</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2017</td>
<td>0</td>
<td>20</td>
<td>-20</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2018</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2019</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>2020</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>PD</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>SUM</td>
<td>0</td>
<td>0</td>
<td>θ</td>
<td>θ</td>
<td>20</td>
<td>-20</td>
<td>0</td>
</tr>
</tbody>
</table>

### Decrease RW (LP) $85,000 and increase CE (CC) $85,000 to cover outstanding invoices and future CC costs. No change to project total.

### Decrease CN $20,000 and increase CE (CC) $20,000 to cover outstanding invoices and future CC costs. No change to project total.

PE = Preliminary Engineering  
PEC = Preliminary Engineering Consultant  
RW = Right-of-Way  
UT = Utilities  
CE = Construction Engineering  
CN = Construction  
FY = Fiscal Year  
KN = Key Number  
STP = Surface Transportation Program  
TMA = Transportation Management Area (Boise Urbanized Area)

t:\fy16\600 projects\685 101 tip\fy1620tip\amendments\adminmod4&21.docx