

Site Selection Process: Milestones



➤ The study leaders are committed to identifying the best possible location for the downtown multimodal center. The process has involved several milestones:

Sept. – Oct. 2007: Convened policy and technical committees. Began identifying range of sites and evaluation criteria.

Jan. 2008: Hosted public open house to gather input on evaluation criteria and several potential sites: A, B, C and C2.

Feb. 2008: Hosted meetings for the public and downtown businesses to gather input on the candidate sites.

Feb. – May 2008: Eliminated sites B, C and C2 based on initial analysis and public input. Continued meeting with technical and policy committees. Analyzed another site, H, and hosted second public meeting to gather input.

Fall 2008: Federal Transit Administration recommended more detailed evaluation of Site H. An on-street alternative was presented for discussion, and further analysis began.

Jan. – Mar. 2009: Hosted meetings for policy makers, business owners and the public to gather input on alternative site (10th Street).

