

**Boise Streetcar Project
Downtown Streetcar Task Force Issues Schedule**

ISSUE	SCHEDULE
Alignment	<ul style="list-style-type: none"> ▪ Identify and discuss alignment issues during workshops ▪ Discuss alignment and identify outstanding issue – <u>December</u> TF Meeting ▪ Final alternative selection at <u>January</u> TF Meeting
Capital Finance Plan and LID	<ul style="list-style-type: none"> ▪ Introduction of LID approach – <u>January</u> TF Meeting ▪ Discuss alternative capital sources – <u>January</u> TF Meeting ▪ Present findings of Economic Analysis – <u>February</u> TF Meeting ▪ Final LID approach – <u>February</u> TF Meeting
Operating Finance Plan	<ul style="list-style-type: none"> ▪ Review proposed Operating Plan and Costs – <u>February</u> TF Meeting ▪ Review Operating Costs and possible sources – <u>March</u> TF Meeting ▪ Finalize Operating Plan concept – <u>April</u> TF Meeting
Project Delivery Method	<ul style="list-style-type: none"> ▪ Review alternatives and select best approach – <u>April</u> TF Meeting
Vehicle	<ul style="list-style-type: none"> ▪ Review alternatives and select vehicle types – <u>May</u> TF Meeting